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ESTIMATE RUN 09/13/2019

ESTIMATE SUMMARY 10:01:33

CONTID: C21869         ESTIMATE NO: 0001 PROG 2005

PCN: 21869-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 6: CENTER LINE RUMBLE STRIPS STERLING TO NE STATE LINE PERCENT TIME:

PROJECT NO: FSA0061-090                   

SH 6: CENTER LINE RUMBLE STRIPS STERLING TO NE STATE LINE

NAME OF ROAD:  

PROJECT COUNTIES: PHILLIPS

CONTRACTOR:

SURFACE PREPARATION TECHNOLOGIES, LLC PAY PERIOD ENDING

81 TEXACO ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

MECHANICSBURG PA 17055-2664(717)697-1450 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 334,582.64 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 297,699.70 NON-PARTICIPATING 255,476.34

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,465.50

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

87.50

WORK DAYS

WORK DAYS

76.36%

79,106.30

255,476.34

255,476.34

251,010.84

$

$

$

$

0.00

255,476.34

255,476.34

0.00

255,476.34

-4,465.50

0.00

251,010.84

0.00

AMOUNT DUE 251,010.84 251,010.84

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 251,010.84

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

LOGAN

  

14.0 TIME ALLOW: 16

ORIG TIME ALLOW: 16

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/25/2019

06/25/2019

07/13/2019

05/02/2019

05/17/2019

06/12/2019

06/25/2019
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PCN: 21869-BID    ESTIMATE RUN 09/13/2019

PROJECT: FSA0061-090                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:01:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Rumble Strip (Grinding)(Asphalt) 0.000

171,240.000

614-80391  
 

42,810.00171,240.000

42,810.00

171,240.000

LF  

0.25000

0010 *Rumble Strip (Grinding)(Concrete) 0.000

122,556.000

614-80392  
 

84,563.64122,556.000

84,563.64

122,556.000

LF  

0.69000

0015 *Mobilization 0.000

0.250

626-00000  
 

21,250.000.250

21,250.00

1.000

L S 

85,000.00000

0020 Public Information Services (Tier IV) 0.000

1.000

626-01104  
 

10,000.001.000

10,000.00

1.000

L S 

10,000.00000

0025 *Modified Epoxy Pavement Marking 0.000

801.000

627-00008  
 

88,110.00801.000

88,110.00

801.000

GAL 

110.00000

0030 Flagging 0.000

67.000

630-00000  
 

6.7067.000

6.70

480.000

HOUR

0.10000

0035 Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

6.000

DAY 

250.00000

0040 Traffic Control Management 0.000

9.000

630-00012  
 

900.009.000

900.00

16.000

DAY 

100.00000

0045 Construction Traffic Sign (Panel Size A) 0.000

9.900

630-80341  
 

990.009.900

990.00

16.000

EACH

100.00000

0050 Construction Traffic Sign (Panel Size B) 0.000

23.400

630-80342  
 

2,340.0023.400

2,340.00

28.000

EACH

100.00000

0055 Portable Message Sign Panel 0.000

1.800

630-80355  
 

4,500.001.800

4,500.00

2.000

EACH

2,500.00000
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PCN: 21869-BID    ESTIMATE RUN 09/13/2019

PROJECT: FSA0061-090                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:01:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

35.000

EACH

1.00000

0065 *Mobile Pavement Marking Zone 0.000

6.000

630-80520  
 

6.006.000

6.00

16.000

DAY 

1.00000

0070 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

10,000.000

F A 

1.00000

CAT 255,476.34255,476.34333,082.64CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0075 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

1.000

EACH

1,500.00000

CAT 0.000.001,500.00CURRENT AMT0400 $ $ $

$ 255,476.34255,476.34$334,582.64$CURRENT AMTPROJECT TOTAL


